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Progress Report

PROJECT: 18-1952 DEV, BACON AND EGGS SKATEABLE ART SKATE PARK
Program: WWRP - Local Parks Status: Active
Project Start Date: 09/01/2019 Agreement End Date: 03/31/2021

Report Period

From 10/01/2020 To 02/28/2021

Questions

Sponsor: Wilkeson Town of

Progress Report Status: Accepted 03/08/2021

#1: Describe the work accomplished during this reporting period.

The majority of the project is complete. There were delays that had to do with staffing/ volunteer time and
weather, but the project is nearly completed at this time.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If

S0, please tell us about them.
Yes

Weather and volunteer time. Several of the people working on this project are volunteers working other
full time jobs so it is difficult to get them here consistently.

#3: Tell us about work planned for the next reporting period.

The final billing should be submitted in the next quarter

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time

extension, cost change, scope change, etc.)? If yes, please explain:

Yes

Perhaps an extension depending on the workers' availability over the coming weeks

Milestones
Milestone

90% Construction Complete

Funding Acknowl Sign Posted
RCO Final Inspection
Construction Complete

Final Billing Due

Final Report Due

Annual Project Billing Due

All Bid Docs/Plans to RCO
50% Construction Complete
Agreement End Date

Special Conditions

None.
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Target Date Completed
01/25/2021

02/01/2021
02/01/2021
02/01/2021
03/01/2021
03/01/2021
03/10/2021

03/10/2021
03/10/2021

03/31/2021
Need amendment to change

Delayed
v
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<

New Target Date
03/31/2021

04/15/2021
04/15/2021
04/15/2021
04/15/2021
04/15/2021
03/10/2021

03/10/2021
03/10/2021

Progress/Reason for Delay

Construction is just now surpassing 50% so this will be
ready in the coming weeks

The project is not completed
The project is not done
The project is not done
The project is not done
The project is not done

There was nothing to report in 2020. This will be completed
ASAP

This will be uploaded right away
Construction is just now surpassing 50%

This may need to be modified

03/08/2021



Progress Report, Project 18-1952
Permits

Received
Permits and Reviews Issuing Organization Applied Date Date

None - No permits Required

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.
No

#2: Are there any additional permits required? If so, please describe.
No

#3: Tell us about your progress with securing your permits or ESA consultation.

n/a
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Expiration
Date

Permit #

03/08/2021
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Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

-._m
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# 466322

i
# 466323

# 466324

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type
2 03/08/2021  Billing forms
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021 Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021 Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
03/08/2021  Photo
Certify & Submit
Status History

Report Status Date
Accepted 03/08/2021
Submitted 03/08/2021
Draft 03/08/2021
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466325

# 466326

File Name, Number

Grindline PayApp2_INV5695.pdf,

Progress Report, 03/08/2021, Accepted

Project Progress 1.jpg, 466337
Progress Report, 03/08/2021, Accepted

Progress 2.jpg, 466336
Progress Report, 03/08/2021, Accepted
progress 3.jpg, 466335
Progress Report, 03/08/2021, Accepted
Progress 4.jpg, 466334
Progress Report, 03/08/2021, Accepted

Project 5.jpg, 466333
Progress Report, 03/08/2021, Accepted

progress 6.jpg, 466332
Progress Report, 03/08/2021, Accepted
progress 7.jpg, 466331
Progress Report, 03/08/2021, Accepted
progress 8.jpg, 466330
Progress Report, 03/08/2021, Accepted

Handle construction.jpg, 466329
Progress Report, 03/08/2021, Accepted

Handle construction 3.jpg, 466328
Progress Report, 03/08/2021, Accepted
Handle construction 2.jpg, 466327
Progress Report, 03/08/2021, Accepted
pan form 4.jpg, 466326

Progress Report, 03/08/2021, Accepted

pan form 3.jpg, 466325
Progress Report, 03/08/2021, Accepted

pan form 2.jpg, 466324

Progress Report, 03/08/2021, Accepted
pan form 1.jpg, 466323

Progress Report, 03/08/2021, Accepted
ground work.jpg, 466322

Progress Report, 03/08/2021, Accepted

Shared
v

Title Person Associations
Grindline PayApp2_INV5695.pdf MarieW
466339

Project Progress 1.jpg MarieW

Progress 2.jpg MarieW

progress 3.jpg MarieW

Progress 4.jpg MarieW

Project 5.jpg MarieW

progress 6.jpg MarieW

progress 7.jpg MarieW

progress 8.jpg MarieW

Handle construction.jpg MarieW

Handle construction 3.jpg MarieW

Handle construction 2.jpg MarieW

pan form 4.jpg MarieW

pan form 3.jpg MarieW

pan form 2.jpg MarieW

pan form 1.jpg MarieW

ground work.jpg MarieW
User Note

Hi Marie, Please send me am email with the time extension request letter attached. The letter will need
Beth Auerbach - : .
to briefly explain the delays and include new dates. Thanks, Beth

Marie Wellock | need to submit the reimbursements, and will get the other progress items completed.
Marie Wellock

03/08/2021
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